IMPLEMENTATION CONFERENCE JUNE 1999

PLANNING SUBCOMMITTEE REPORT

Action Item Summary

- Total Items - 22 at start
  - 8 Passed to Metrics
  - 5 Combined to JCF/SAR P35
  - 5 On Hold by ESC
  - 2 Passed to ESC
  - 4 Closed (P-16,23,24,L01)
  - 8 New Actions
- 2 Agreements

WORKING GROUP REPORTS

- JCF/SAR - P35
  - Endorsed direction - use FMPMIS
  - Draft JCF/SAR Tech Specs I/P
  - Provided additional items to address
- AIT Policy - P17
  - Concurred w/ definitions
  - Completed Tech Spec 310C, OPNAV & NAVSEA Inst
  - POAM by 30 June via Web then Pro Forma Chop
- D-30/FMP Reconciliation - P16
  - Adopted NBFA/D-30 Single Availability and Budget Milestones

Other Actions

- P11 S/A Authorization Ltr
  - Agreement by SPM for timely notification of change
- P21 Title K/D Alt
  - Agreement to invite TYCOM to CCB
- P-23 S/A Churn
- P-27 Process Discipline
- P-28 Sub Committee Makeup
  - Carrier, Amphib, & Sub SPM, TYCOM
- P-34 S/A Estimate/Return Cost Comparison

New Actions

- P-36 AIT Integration to Single Avail (D-30)
- P-37 TCD Waiver/Waiver Follow Up Process (AIT)
- P-38 D-30 Battle Force Data Elements (D-30)
- P-39 Exception Alt Process (D-30)
- P-40 Web FMP Tool Kit (NAVSEA 04M)
- P-41 Process to Mitigate Churn

ESC Goal Review

- Align D-30/FMP/Alt to BGI
- Policy for Electronic Distribution of Products (New)
- FMP Metrics
- Single Process for Shipboard and BGI Improvements
- Process to Protect FMP Funding
- Future FMPMIS Functionality
- Ship Drawing Process
- Realign PPBS and IWARS to support BF
- MSC Interoperability funding (New)
- Tracking of Proposed Alts in FMPMIS